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Activity Period:  July 1, 2012 through July 7, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Tasks Environmental Activities 

General Description of Work 
Performed  

The following activities were conducted: 
 Tecnica continued to backfill and compact Areas HA, H, G, I, Q, 

AA, and the Potential Removal Area (PRA) north of Area A 
throughout the week. 

 Tecnica continued backfill operations in the southwest extent of 
Area R and the PRA south of Area R. 

 Tecnica resumed excavation in Area L. 
 Tecnica completed excavations in Area J and Area K to the 

respective design elevations.   
 Tecnica continued excavating to a depth of 12’ in the PRA north 

of Area A based on visual observations of MGP source material.  
Two test pits were performed on Friday (7/6/12) to delineate the 
impacted soil in this area.  Tecnica will be excavating to the 
west, to the north and then to the east in order to encompass 
the impacted soil and complete this excavation in this area. 

 Rusmar foam was utilized daily to mitigate odors, and 
woodchips were utilized as needed for additional odor control 
throughout the week. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 7,855 tons of material was disposed of at the landfill bringing 
the overall project total to 200,230 tons.    
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Tasks Environmental Activities 

General Description of Work 
Performed (continued)  

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the use 

of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs.  Additionally, no odor/dust issues 
were noted at the perimeter of the site. 

 
Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Fifteen post-excavation base samples were collected (EB-104 
through EB-118) in Areas Q, the PRA south of Area R, AA, PRA 
north of Area A, J and K. These samples will be analyzed for 
constituents listed in the RAWP for post-excavation. 

 Sample EB-105 in the PRA south of Area R was sampled on 
Monday (7/2/12), and was inadvertently cross contaminated with 
amended material that was amended in place just west of the 
sample location.  A replacement sample was re-collected on 
Thursday (7/5/12) at the same location.  Analytical for this 
replacement sample (EB-114) was received on Friday (7/6/12) 
which passed the post-excavation criteria outlined in the RAWP. 

 Three samples were taken 
 Three SUMMA canisters were deployed on 7/2/12 and sent to 

TestAmerica Laboratory for BTEX and naphthalene analysis.   
  

NRT Field Personnel Kyle Bareither, Ron Horan  

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
Work planned for the coming week, July 8, 2012 through July 14, 2012, is as follows: 
 

 Provide oversight for the excavation of Area W and take confirmation samples when the excavation and 
pipe integrity check have been completed.   

 Take additional floor and wall samples in Area L, the PRAs, and Area M as they become available. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
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A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 

Photo 1:  Tecnica excavating along the 
large City of Chicago sewer in Area AA. 
 
Direction: Facing north. 
 
Photo Date: 7/3/2012 
 
Photo Taken By: KJB 

Photo 2:  Tecnica loading out material 
from Area J. 
 
Direction: Facing northwest. 
 
Photo Date: 7/3/2012 
 
Photo Taken By: KJB 

Photo 3:  Loading trucks from Area L. 
 
Direction: Facing northeast. 
 
Photo Date: 7/5/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 

 
 
 

  
 
 

 

Photo 4:  Compacting backfill along the 
large City of Chicago sewer. 
 
Direction: Facing north. 
 
Photo Date: 7/6/2012 
 
Photo Taken By: KJB 

Photo 5:  Tecnica foaming the walls of 
the excavation in Area L to suppress 
odors. 
 
Direction: Facing southeast. 
 
Photo Date: 7/6/2012 
 
Photo Taken By: KJB 

Photo 6:  Test pit performed on the 
overburden staging area north of Area A. 
 
Direction: Facing southwest. 
 
Photo Date: 7/6/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 7/1/12 to 7/7/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chad Hawthorn 
 Mike Swieca 

 
 Tecnica Environmental Services 
 Interra 
 CTI 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber) and Steve 

Jiskra, Vito Pesoli (MT)  
 
 

Integrys Peoples Gas Personnel Onsite 
 None 

Miscellaneous Visitors 
 Dan McCarthy (CTI) 
 Syed Ali (City of Chicago Water Department) 

 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services,  
Interra and CTI; 

 Escorted City of Chicago and Interra personnel during their site visits; 
 Issued truck tracking forms for all excavated soils from Areas A, AA, HA, J, K, and L; 
 Tracked 412 loads (7,854.99 tons) for Direct soils disposal at Laraway Landfill; 
 Received 289 loads of CA-6 (6,465.95 tons), 2 loads CA-1 (44.97 tons) for backfill in areas A, 

AA, HA, and H, ; 
 Pumped and discharged 125,942 gallons of treated excavation water to MWRD;  
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
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 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas HA, A, J, AA, and K;  
 Controlled odors through foaming and wood chips; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in area AA;  
 Performed routine  maintenance on decon pad, tracking pad, and haul roads;  
 Continued breaking concrete generated from areas I and L; and 
 Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by 

OUC. 
 
CTI 

 Continued collecting seismic data as required by City of Chicago Water Department. 
  
INTERRA 

 Performed compaction tests on CA-6 during backfill of areas A, AA, C, L, and R. 
 
 
 
Changes to Scope of Work 

 Continued support for PGL pipe integrity excavation currently on hold;  
 Blue shed must be relocated to excavate in the Potential Dig Area south of planned dig Areas S 

and U; and  
 Excavating into the original Overburden Stockpile Pad beyond original the Potential Dig Area 

north of Area A. 
 

 
 Open/Outstanding Items    

 Due to odor complaint from property to west of site, a misting system will be implemented along 
the top of the west property fence.  Additional odor suppression activities were increased for odor 
control. 

 
Anticipated Activities for the Week of July 08, 2012 

 Continue backfilling both sides of the sewer and excavating in the area north of original A; 
 Continue backfilling areas A, I, H, HA, AA and areas along the sheeting line; 
 Excavate and load out in Areas L, M, N,  W, and north of Area A; and 
 Reroute site entrance roadway for Area W dig and disassembly of the blue shed. 
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Crawford Station Site: 
 
Remediation  
 
Date: July 2, 2012 
 
Description:  Looking 
northwest from Area A, 
where excavation is 
extended west and north of 
the northern extent of 
potential removal area due 
to analytical data that did 
not pass.  

Crawford Station Site: 
 
Remediation 
 
Date:  July 3, 2012 
 
Description: Tecnica 
backfilling on both sides 
of the sewer at the same 
time, as required by City 
of Chicago Water 
Department. View toward 
the southeast. 
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Crawford Station Site: 
 
Remediation 
 
Date: July 5, 2012 
 
Description: View from 
Area A looking north. 
Tecnica actively 
controlled odors through 
the use of wood chips and 
foaming, as soil is being 
loaded out for disposal. 

Crawford Station Site: 
 
Remediation 
 
Date: July 6, 2012 
 
Description: Looking 
down, black MGP 
impacted material one- 
foot below ground 
surface during test pit in 
southwestern boundary of 
overburden stockpile pad. 


